



Advanced Software Engineering

Daily scrum meeting

2020/2021

Project Team

ID	Name	Email	Mobile
20180268	Marwan Galal	marawangalal84@gmail.com	01287230827
20180155	Abdelrahman Ali	abdelrahman.ali9191@gmail.com	01114739163
20180146	Abdelrahman Ammar	abdelrhmanammar.cs@gmail.com	01122285075
20180060	Eyad Youssef	Eyadyoussef1336@gmail.com	01128635897

Mahmoud Hadad



CS352: Sprint 2 – Notification system

Daily scrum meeting template

Contents

Done requirements	3
What will be done today	4
Current obstacles	4
Current Trello workspace	5



CS352: Sprint 2 – Notification system

Daily scrum meeting template

Done requirements

- All Team members discussed class diagram's update.
- All team members contributed to class diagram's update.
- Abdelrahman Ammar and Abdelrahman Ali: Twilio to send messages.
- Abdelrahman Ammar and Abdelrahman Ali: TwilioConfiguration class, TwilioInitializer class, TwilioSmsSender class and SmsSender.
- Eyad and Marwan: function send and function sendAll in class Email



CS352: Sprint 2 – Notification system

Daily scrum meeting template

What will be done today

- First day: All the team members will discuss class diagram's update and sequence diagram.
- Second day: Implementation of Email sender and Sms sender.
- Third day: Testing the WebAPI.



CS352: Sprint 2 – Notification system

Daily scrum meeting template

Current obstacles


- Eyad and Marwan: We don't know how to send Emails in spring boot.
- Abdelrahman Ammar and Abdelrahman Ali: We don't know how to send SMS in spring boot.



CS352: Sprint 2 – Notification system

Daily scrum meeting template

Current Trello workspace





CS352: Sprint 2 – Notification system

Daily scrum meeting template

The screenshot shows a Trello board for the 'SW' team, 'FCAI_SoftwareEngineering'. The board is divided into three columns: 'To Do', 'Doing', and 'Done'. Each column contains a list of tasks with due dates.

Column	Task	Due Date
To Do	Reading about Twilio tool	Jan 7
	Reading about java mail sender	Jan 7
	Updating class diagram	Jan 7
	Updating sequence diagram	Jan 7
	Implementing twilio classes	Jan 7
	Implementing Email sender	Jan 7
	Testing	Jan 7
Doing	Discussing sprint 3	Jan 7
Done	Dec 22, 2020	
	Class diagram meeting part 1	Dec 24, 2020
	implement Template, notification, sms and email	Dec 25, 2020
	implement TemplateController, notificationController, smsController and emailController	Dec 25, 2020
	Discussion storing in database	Dec 25, 2020
	update sequence diagram and class diagram	Dec 27, 2020
	testing	Dec 27, 2020



CS352: Sprint 2 – Notification system

Daily scrum meeting template

The screenshot shows a Trello board for 'FCAI_SoftwareEngineering' with a 'Team Visible' setting. The board is organized into three columns: 'To Do', 'Doing', and 'Done'. Each column contains a list of tasks with due dates.

To Do	Doing	Done
Updating class diagram Jan 7	Reading about Twilio tool Jan 7	Dec 24, 2020
Updating sequence diagram Jan 7	Reading about java mail sender Jan 7	implement Template, notification, sms and email Dec 25, 2020
Implementing twilio classes Jan 7	+ Add another card	implement TemplateController, notificationController, smsController and emailController Dec 25, 2020
Implementing Email sender Jan 7		Discussion storing in database Dec 25, 2020
Testing Jan 7		update sequence diagram and class diagram Dec 27, 2020
+ Add another card		testing Dec 27, 2020
		Discussing sprint 3 Jan 7
		+ Add another card



CS352: Sprint 2 – Notification system

Daily scrum meeting template



CS352: Sprint 2 – Notification system

Daily scrum meeting template



CS352: Sprint 2 – Notification system

Daily scrum meeting template

The screenshot shows a Trello board for the 'SW' team, 'FCAI_SoftwareEngineering'. The board is organized into three columns: 'To Do', 'Doing', and 'Done'. Each column contains a list of tasks with due dates.

Column	Task	Due Date
To Do	Testing	Jan 7
Doing	Implementing twilio classes	Jan 7
Doing	Implementing Email sender	Jan 7
Done	Dec 25, 2020	Dec 25, 2020
Done	update sequence diagram and class diagram	Dec 27, 2020
Done	testing	Dec 27, 2020
Done	Discussing sprint 3	Jan 7
Done	Reading about Twilio tool	Jan 7
Done	Reading about java mail sender	Jan 7
Done	Updating class diagram	Jan 7
Done	Updating sequence diagram	Jan 7



CS352: Sprint 2 – Notification system

Daily scrum meeting template

The screenshot shows a Trello board for 'FCAI_SoftwareEngineering' with a 'Team Visible' setting. The board is organized into three columns: 'To Do', 'Doing', and 'Done'. The 'To Do' column is empty. The 'Doing' column contains a card titled 'Testing' with a due date of 'Jan 7'. The 'Done' column contains a list of completed tasks, each with a due date of 'Jan 7' or 'Dec 27, 2020':

- Testing (Dec 27, 2020)
- Discussing sprint 3 (Jan 7)
- Reading about Twilio tool (Jan 7)
- Reading about java mail sender (Jan 7)
- Updating class diagram (Jan 7)
- Updating sequence diagram (Jan 7)
- Implementing twilio classes (Jan 7)
- Implementing Email sender (Jan 7)

Each card in the 'Done' column has a green clock icon and a due date. The board also features a search bar, a 'Boards' tab, and a 'Board' dropdown menu.



CS352: Sprint 2 – Notification system

Daily scrum meeting template